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Department of Energy 

2496 Fernald Environmental Management Project 
P.O. Box 398705 

Cinc I n nati, 0 hio 45239-8705 
(5 13) 738-6357 

NOVA 2 .Q 1991 
DOE-044-92 

Mr. James A. Saric, Remedial Project Director 
U. S. Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn Street 
Chicago, Illinois 60604 

Mr. Graham E. Mitchell, DOE Coordinator 
Ohio Environmental Protection Agency 
40 South Main Street 
Dayton, Ohio 45402-2086 

Dear Mr. Saric and Mr. Mitchell: 

REQUEST FOR SCHEDULE EXTENSION ON PARTS I, 2, AND 3 OF THE SOUTH 
GROUNDWATER CONTAMINATION PLUME REMOVAL ACTION 

This letter requests an extension of commitment dates on Part 1, 
Alternate Water Supply, Part 2, Pumping and Discharge, and Part 
3 ,  Interim Advanced Wastewater Treatment System of the South 
Groundwater Contamination Plume Removal Action. This extension 
request is consistent with the provisions under Section XVIII of 
the Amended Consent Agreement. 

The activities contained in Enclosure 1 are consistent with the 
documented discussions and meetings held between DOE, U.S. EPA 
and Ohio EPA over the last six months on this project. Details 
are included on all activities for Parts 1, 2 and 3 which have 
led to the request for extension of the milestones. As 
documented in the enclosure, many factors have had a cumulative 
impact on the schedule for this project. As you are aware, the 
major factors leading to the revised schedules, are the required 
relocation of the extraction wells under Part 2 due to the 
contamination from the Paddy's Run Road Site 
consuming process required for obtaining access to private 
properties. 

(PRRS) and the time- 

DOE will continue to make every effort to accelerate activities 
on this project. 
procurement of equipment will continue to be a top priority. We 
will discuss each aspect of the issues identified above with you 
and your staff at the meeting scheduled on November 21, 1991. 

Issues such as access to private properties and 
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Your approval of the revised milestone dates is requested. 
A l s o  included for your information are the Level IV Schedules for 
Parts 1, 2, and 3 of the south Plume Groundwater Contamination 
Removal Action (Enclosure 2). 

If you or your staff have any questions, please contact me at 
FTS 774-6159 or (513) 738-6159, or Carlos Fermaintt at FTS 
774-6157 or (513) 738-6157. 

Sincerely, \ 

FO: Fermaintt 

Enclosures: A s  Stated 

ck R. Craig 
ernald Remedial Ac 

u r o ]  ect Manager 

cc w/encls.: 

J. J. Fiore, EM-42, TREV 
K. A. Hayes, EM-424, TREV 
M. Butler, U.S. EPA-V 
T. Schneider, OEPA-Dayton 
J. P. Hopper, WEMCO 
AR Coordinator, WEMCO 


